

Development of Regional Joint Master Program in Maritime Environmental Protection and Management - MEP&M -

University of Vlora “Ismail Qemali”
Online Monitoring CBHE MEP&M

June 24th, 2021

Virtual meeting via Teams application

This project has been funded with support from the European Commission.

“The European Commission's support for the production of this publication does not constitute an endorsement of the contents, which reflect the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.”

Project no. 619239-EPP-1-2020-1-ME-EPPKA2-CBHE-JP

WP 1 PREPARATION

P5 - Université Côte d'Azur (UCA_F) - State of the art on Maritime Environmental Protection and Management

Period 15.01-15.12.2021


TEAM - Enkelejd Mehilli, Erald Aliko, Aurora Bakaj, Luljeta Gusha, Kristofor Lapa

1.1 Overview of MSc programs in field of MEP&M at EU HEIs 15-05-2021 → in process

OVERVIEW OF MASTER DEGREE PROGRAMS IN FIELD OF MEP&M

University of Cádiz

18-19/05/2021 - Online Meeting



Project no. 619239-EPP-1-2020-1-ME-EPPKA2-CBHE-JP

WP 2 DEVELOPMENT

P4 - UL - Development and implementation of master degree program

15-12-2021 - 14.11.2022

TEAM - Aurora Bakaj & Suard Alizoti, Hajdar Kicaj, Shkelqim Sinanaj, Gjergji Toska, Marjeta Bonjako, Kristofor Lapa, Luljeta Gusha → NOT STARTED

Project no. 619239-EPP-1-2020-1-ME-EPPKA2-CBHE-JP

WP 3 DEVELOPMENT

P6 - University of Cadiz (UCA_E) - Capacity Building through staff training and equipment purchase

Period 15-06-2021 - 14.01.2024

TEAM - Alketa Hyso, Agron Dukaj, Erald Aliko, Kristofor Lapa, Denis Sinanaj, Entela Islamaj, Rezarta Sinanaliaj
→ **NOT STARTED**

WP 4 QUALITY PLAN

P2 - UAMD - Quality Control and Monitoring

PERIOD 15-02-2021 - 14.01.2024

TEAM - Erald Aliko, Gjergji Toska, Diana Ilia, Elmira Kushta

4.1 Establishment of Quality Assurance (QA) body 15-02-2021 → **DONE**

Project no. 619239-EPP-1-2020-1-ME-EPPKA2-CBHE-JP

WP 6 MANAGEMENT P1 - UoM - Project Management

Period 15-01-2021 - 14.01.2024

TEAM - Kristofor Lapa, Suard Alizoti Entela Islamaj Rezarta Sinanaliaj

- WP 6.1 Establishment of Project management structures 14-03-2021 → DONE
- UV account number at Bank of Albania for MEP&M project is opened → DONE
- Joint Tender for Equipment for UoM, UV and UAMD → to be discussed

Project no. 619239-EPP-1-2020-1-ME-EPPKA2-CBHE-JP

WP 5 DISSEMINATION & EXPLOITATION

P3 - UV - Dissemination and Exploitation of Project Results

Period 15-02-2021 - 14.01.2024

TEAM - Suard Alizoti, Rezarta Sinanaliaj, Enkelejd Mehilli, Denis Sinanaj, Eni Nako, Kristofor Lapa

The main objective of Work Package 5:

→ to ensure the dissemination and sustainability of project results

Project no. 619239-EPP-1-2020-1-ME-EPPKA2-CBHE-JP

DISSEMINATION AND SUSTAINABILITY OF PROJECT RESULTS

DISS&EXPL 5.1: Development and implementation of dissemination and exploitation plans (M2-M36, Report)

DISS&EXPL 5.2: Website of the project and social media accounts (M2-M36, Service/Product)

DISS&EXPL 5.3: Dissemination products and materials (M2-M36, Service/Product)

DISS&EXPL 5.4: Dissemination and exploitation events (M2-M36, Event/Report)

DISS&EXPL 5.5: Development of exploitation roadmap (M20-M36, Report)

DISS&EXPL 5.6: Exploring possibilities for continuation of the cooperation with the EU partners (M2-M36, Event/Report)

Project no. 619239-EPP-1-2020-1-ME-EPPKA2-CBHE-JP

5.1 Development and implementation of dissemination and exploitation plans

- to reach target audiences and interested parties
- dissemination for each activity.
- to disseminate the results, mainly through minutes or reports.

Project no. 619239-EPP-1-2020-1-ME-EPPKA2-CBHE-JP

WP 5.1 *Suggestions*

- to determine which partners will be involved and when the plan will take place.
- The plan should be drafted by a working group composed by the universities of Montenegro, Vlore and Durres, assisted by EU partner HEI-s.
- The structure of the dissemination and exploitation plans:
 - introduction,
 - purpose,
 - strategic objectives of the dissemination plan,
 - target groups,
 - communication tools (for each specific target group),
 - responsibilities according to each communication instrument,
 - performance indicators and action plan for sustainability.

Project no. 619239-EPP-1-2020-1-ME-EPPKA2-CBHE-JP

COMMUNICATION TOOLS

WP 5.2 Website of the project and social media accounts

➤ Project web-site → to be created by UoM

➤ Social Media Accounts:

➤ Facebook → <https://www.facebook.com/mepm.project>

➤ Twitter → https://twitter.com/mep_project

➤ LinkedIn and Instagram

It is open for UV the email address for the project → mep-m@univlora.edu.al

➤ We should decide who will be responsible to build and maintain the website and which partner will manage the social media accounts.

Project no. 619239-EPP-1-2020-1-ME-EPPKA2-CBHE-JP

COMMUNICATION TOOLS

5.2 Website of the project and social media accounts.

➤ We suggest:

Project Website	→	University of Montenegro,
Facebook, LinkedIn and/or Instagram	→	University of Vlore,
Twitter	→	University of Durres.

➤ All partners - a contact point → send to UV contact person for this WP

UV – Suard Alizoti - sudi82al@yahoo.com

UoM -

UAMD -

➤ Articles and news published at the web-site.

➤ ***For internal communication could be useful to use the TEAMS platform.***

Project no. 619239-EPP-1-2020-1-ME-EPPKA2-CBHE-JP



Thank YOU for your attention !

This project has been funded with support from the European Commission.

“The European Commission's support for the production of this publication does not constitute an endorsement of the contents, which reflect the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.”

Project no. 619239-EPP-1-2020-1-ME-EPPKA2-CBHE-JP

